

310100100001000	General cleaning of DILG XII 23 air-conditioning units for the 3rd quarter of 2021, LGCCD office split type aircon fan capacitor replacement, and COA office split type aircon repair and recharging of freon gas.	FAD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/8/2021	9/8/2021	GoP	21,400.00	21,400.00	21,400.00	21,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310100100001000	Printing of COVID-19 IEC Materials	LGCCD	NO	NP-53.9 - Small Value Procurement	N/A	9/22/2021	N/A	N/A	9/16/2021	N/A	N/A	9/16/2021	9/17/2021	9/20/2021	9/21/2021	12/3/2021	12/3/2021	GoP	250,000.00	250,000.00	181,501.17	181,501.17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	Procurement of supplies and materials: Fabrication of 3 units 4' x 8' Movable Backlog, Storage area for unserviceable Equipment, Fabrication of garbage can holders for the DILG-XII Regional Office building, Repair & re-paint of 9 units office tables and Refurbishment of 1 wall cabinet for FAD-CSS	FAD	NO	NP-53.9 - Small Value Procurement	N/A	12/1/2021	N/A	N/A	12/7/2021	N/A	N/A	12/7/2021	12/7/2021	12/7/2021	12/8/2021	N/A	N/A	GoP	104,742.00	104,742.00	96,895.00	96,895.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	PROVISION OF SUPPLIES AND MATERIALS FOR THE CONDUCT OF REVISTING AND ENCODING OF GPAP	LGEMED	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/8/2021	9/8/2021	GoP	14,975.00	14,975.00	14,293.25	14,293.25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	ICT SUPPLIES FOR SUPPORT TO THE CONDUCT OF CAPACITY DEVELOPMENT ACTIVITIES IN RELATION TO DILG'S ROLE ON COVID-19 RESPONSE CLUSTER ESPECIALLY ON CONTACT TRACING	LGEMED	NO	NP-53.9 - Small Value Procurement	N/A	8/1/2021	N/A	N/A	9/3/2021	N/A	N/A	N/A	N/A	N/A	N/A	9/27/2021	9/27/2021	GoP	102,500.00	102,500.00	94,300.00	94,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	CATERING SERVICES FOR THE Conduct of CY 2021 CFLGA Table Validation on October 7-8, 2021, Conduct of Regional Orientation on the New Normal CFLGA on November 18, 2021"	LGEMED	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/25/2021	11/25/2021	GoP	17,000.00	17,000.00	16,800.00	16,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	SUPPLIES FOR THE CONDUCT OF MID-YEAR ASSESSMENT AND REVIEW OF RCSP PROGRAM AND SBDP IMPLEMENTATION	LGEMED	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/25/2021	8/25/2021	GoP	12,000.00	12,000.00	11,984.50	11,984.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	CATERING SERVICES Conduct of Regional Orientation on DILG MC 2021-039 on the Comprehensive Guidelines for LCPC on September 7-8, 2021.	LGEMED	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/5-8/2021	10/5-8/2021	GoP	20,000.00	20,000.00	20,000.00	20,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	GOODS AND SERVICES (MEALS, SNACKS AND ROOM ACCOMMODATION) CAPACITY BUILDING TRAINING FOR DEPENDENTS OF KIAKIPKO APP AND PNP PERSONNEL UNDER THE COMPREHENSIVE SOCIAL BENEFITS PROGRAM (CSBP) ON AUGUST 28-29, 2021	LGEMED	NO	NP-53.9 - Small Value Procurement	N/A	8/18/2021	N/A	N/A	8/18/2021	N/A	N/A	8/23/2021	8/24/2021	8/24/2021	8/25/2021	8/26-29/2021	8/26-29/2021	GoP	135,000.00	135,000.00	121,000.00	121,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	Printing of the Detailed Engineering Design (DED) A3 Size for the Expansion of DILG XII and Construction of Two DILG Provincial Offices	ORD-PDMU	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/22/2021	12/22/2021	GoP	10,027.00	10,027.00	10,027.00	10,027.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF REVISTING AND ENCODING OF GPAP ON SEPTEMBER 09, 2021	LGEMED	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/9/2021	9/9/2021	GoP	18,000.00	18,000.00	15,900.00	15,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	CATERING SERVICES FOR THE Conduct of Technical Assistance/Mock Audit September 07-08, 2021	ORD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/7-8/2021	9/7-8/2021	GoP	20,800.00	20,800.00	17,800.00	17,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	Token - Workshop on the Finalization of the Entrance Local Road Network development Plan for the Three (3) Provinces of Region XII on September 13-17, 2021	ORD-PDMU	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/23/2021	9/24/2021	GoP	25,000.00	25,000.00	24,500.00	24,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	Supplies for the conduct of Workshop on the Finalization of the Entrance Local Road Network development Plan for the Three (3) Provinces of Region XII on September 13-17, 2021 under CMGP	ORD-PDMU	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/10/2021	9/10/2021	GoP	5,700.00	5,700.00	5,650.00	5,650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	GOODS AND SERVICES (MEALS, SNACKS AND ROOM ACCOMMODATION) FOR THE CONDUCT OF WORKSHOP ON THE FINALIZATION OF THE ENTRANCE LOCAL ROAD NETWORK DEVELOPMENT PLAN FOR THE THREE (3) PROVINCES OF REGION XII ON SEPTEMBER 13-17, 2021 UNDER CMGP	ORD-PDMU	NO	NP-53.9 - Small Value Procurement	N/A	8/25/2021	N/A	N/A	9/3/2021	N/A	N/A	9/3/2021	9/8/2021	9/7/2021	9/8/2021	9/27-10/1/2021	9/27-10/1/2021	GoP	205,750.00	205,750.00	171,300.00	171,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	GOODS AND SERVICES (MEALS AND SNACKS) Implementation of Capacitating Urban Communities for Peace and Development (CUOPD) - Capacity Building for DILG Field Officers and LGU ELCAC Focal Persons	LGEMED	NO	NP-53.9 - Small Value Procurement	N/A	9/26/2021	N/A	N/A	9/3/2021	N/A	N/A	9/3/2021	9/8/2021	9/7/2021	9/8/2021	9/24/2021	9/24/2021	GoP	249,000.00	249,000.00	224,100.00	224,100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	TOKENS for Seminar-Workshop on Project Documentation for Support to Barangay Development (SBDP) Projects and other Locally Funded Projects (LFPs) on September 21 to 24, 2021	ORD-PDMU	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/4/2021	10/4/2021	GoP	25,000.00	25,000.00	25,000.00	25,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	SUPPLIES for Seminar-Workshop on Project Documentation for Support to Barangay Development (SBDP) Projects and other Locally Funded Projects (LFPs) on September 21 to 24, 2021	ORD-PDMU	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/11/2021	10/11/2021	GoP	9,700.00	9,700.00	9,624.00	9,624.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	SUPPLIES FOR ROLL-OUT TRAINING ON STRENGTHENING INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (SICAP-BADAC)	LGEMED	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/4/2021	10/4/2021	GoP	8,400.00	8,400.00	8,303.75	8,303.75	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	TOKENS FOR ROLL-OUT TRAINING ON STRENGTHENING INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (SICAP-BADAC)	LGEMED	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/4/2021	10/4/2021	GoP	8,000.00	8,000.00	8,000.00	8,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	Lease of Venue with food and Room Accommodation for the Conduct of "TRAINING ON CRISIS MANAGEMENT"	LGCCD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	9/16/2021	N/A	N/A	9/8/2021	9/8/2021	9/8/2021	9/9/2021	9/12-14/2021	9/12-14/2021	GoP	380,000.00	380,000.00	379,000.00	379,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	SUPPLIES FOR Training on Crisis Management-September 15, 2021	LGCCD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/10/2021	9/10/2021	GoP	9,945.00	9,945.00	1,287.50	1,287.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	CATERING SERVICES FOR SUPPORT TO BANTAY-KORAPSYON PROGRAM CASE BUILD-UP ACTIVITIES, FACT-FINDING INQUIRIES AND REGIONAL OPERATIONS FOR 2ND SEMESTER FY 2021	ORD-LEGAL	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/3/2021	11/3/2021	GoP	10,000.00	10,000.00	8,400.00	8,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	SUPPLIES AND MATERIALS FOR SUPPORT TO BANTAY-KORAPSYON PROGRAM CASE BUILD-UP ACTIVITIES, FACT-FINDING INQUIRIES AND REGIONAL OPERATIONS FOR 2ND SEMESTER FY 2021	ORD-LEGAL	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/11/2021	10/11/2021	GoP	14,800.00	14,800.00	9,500.00	9,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	CELLBOARDS FOR FOR SUPPORT TO BANTAY-KORAPSYON PROGRAM CASE BUILD-UP ACTIVITIES, FACT-FINDING INQUIRIES AND REGIONAL OPERATIONS FOR 2ND SEMESTER FY 2021	ORD-LEGAL	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/15/2021	10/15/2021	GoP	4,900.00	4,900.00	4,900.00	4,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	MEDICAL SUPPLIES FOR 2ND SEMESTER FY 2021 PHILIPPINE ANTI-ILLEGAL DRUGS STRATEGY (PADS) IMPLEMENTATION IN REGION XII - COVID PROTOCOL SAFETY/PROTECTION KIT FOR PAX DURING CONDUCT OF FACE-TO-FACE MEETINGS	LGEMED	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/28/2021	9/28/2021	GoP	10,800.00	10,800.00	10,125.00	10,125.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	VENUE AND ACCOMMODATION WITH FOOD FOR THE CONDUCT OF ROLL-OUT TRAINING ON STRENGTHENING INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (SICAP-BADAC) ON SEPTEMBER 21-24, 2021	LGEMED	NO	NP-53.9 - Small Value Procurement	N/A	9/7/2021	N/A	N/A	9/16/2021	N/A	N/A	9/16/2021	9/17/2021	9/20/2021	9/20/2021	09/21-24/2021	09/21-24/2021	GoP	210,000.00	210,000.00	210,000.00	210,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	PUBLIC BIDDING - PRODUCTION AND DISTRIBUTION OF COVID-19 VACCINATION TOOLKITS (IEC MATERIALS)	LGCCD	NO	Competitive Bidding	N/A	9/8/2021	9/15/2021	9/30/2021	9/30/2021	10/3/2021	10/4/2021	10/5/2021	10/7/2021	10/11/2021	10/13/2021	11/14/2021	11/14/2021	GoP	547,773.00	547,773.00	397,746.00	397,746.00	COA, SCCCPI & CSBO-SC	9/10/2021	9/10/2021	9/10/2021	9/10/2021	9/10/2021	9/10/2021	9/10/2021	
310100100001000	ICT SUPPLIES 2ND SEMESTER FY 2021 PHILIPPINE ANTI-ILLEGAL DRUGS STRATEGY (PADS) IMPLEMENTATION IN REGION XII - SUPPLIES FOR SUPPORT TO OPERATION	LGEMED	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/28/2021	9/28/2021	GoP	40,000.00	40,000.00	36,650.00	36,650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

